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Progress Continues on the OQperable Unlt (QU) 1 881 Hiliside Remedlal Investigation

The final responses to comments on the ecological risk assessment portion of the Remedial Investigation
(RI} Report were submitted to the regulatory agencies this week for their informal review. On other
portions of the Remedial Investigation (RI) Report, work is proceeding on schedule. EG&G direction
and review is proceeding on nature and extent portions of the report.

Modifications to two contracts are underway this week. The protracted discussions with the regulatory
agencies over the contaminant methodology has resutted in portions of work being redone, and other
portions stalled. EG&G Procurement is working to modify the contract for the environmental evaluation
(EE) work. The Remedial Investigation (R!) Report moditication was awarded last week. The proposal for
the environmental evaluation (EE) modification was received this week and the technical evaluation is
underway.

interagency Agreement (IAG) Milestones are Being Delaved by Human Health Risk
Assessment (HHRA) Issues

EG&G's efforts to achieve Interagency Agreement (IAG) requirements have been delayed by technical
issues that relate 1o the Human Health Risk Assessment (HHRA). Three primary issues need to be
addressed: The contaminant identification process, the"risk at the source” issue, and data aggregation.
Also, four other issues have been identified as needing resolution.

Negative schedule impacts have occurred or are occurring in OUs 2, 3, }1 5, 8, and 7 due to these issues.
The Environmental Protection Agency (EPA), DOE, and EG&G are cons»denng a stop work penod of 60
to 90 days to resolve these matters and thereby minimize misapplication of resources.

Future

Community Relations

The ER Community Relations Plan is scheduled to be updated sometime in December 1993. A
questlionnaire is being developed {0 send to 35 citizens who will compose a focus group 1o help revise
the plan.

IAG MILESTONES THROUGH FISCAL YEAR 1994

[019}:3 Milestone Description Date Due to EPA/CDH Status
2 Submit Draft Phase It RFI/RI Report 12 Mar 83 Delinquent
2 Submit Draft Treatability Test Report 18 May 93 extended to 13
Jul 83
4 Submit Draft Phase | RFI/RI Report 21 May 93 extended to 14
, Sep 93
2 Submit Subsurface Test Plan Site #2 24 June 93 Complete
2 Submit Final Treatability Test Report 13 Jul 93 extended to 8
Sep 93
3 Submit Draft Phase | RFI/RI Report 16 Jul 93 exlension request
) submitted
6 Submit Draft Phase | RFI/RI Report 4 Aug 93 extension
. requested
2 Submit Final Phase | RFI/R| Report 9 Aug 93 *
7 Submit Draft Phase | RFI/RI Report 12 0ct 93 °
4 Submit Final Phase | RFI/RI Report 18 Oct 83 gxtgnded to 14
eb 94
2 Submit Draft CMS/FS Report 4 Nov 93 *
1 Submit Final Phase Ill RFI/R! Report 04 Jan 83 extended to 15
Nov 83
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5 Submit Draft Phase | RFI/Rl Report 30 Nov 93 *

3 Submit Final Phase | RFI/Rl Repont 13 Dec 93 extension request
submitted
1 Submit Draft Proposed Plan 27 Sep 93 extension request
submitted
1 Submit Final Proposed Plan 4Jan 94 extension request
submitted
6 Submit Final Phase | RFI/RI Report 7Jan 94 extension
requested
1 Submit Draft CMS/FS Report 03 Mar 94 gxtgnded to 11
eb 94
8 Submit Draft Phase | RFI/R] Repont 14 Feb 94 *
7 Submit Final Phase | RFI/RI Report 16 Mar 94 *
9 Submit Final Phase | RFI/RI Report 11 Apr o4
4 Submit Draft Phase | Proposed IM/IRA 14 Apr 94 *
Decision Document
12 Submit Draft Phase | RFI/RI Report 20 Apro4 *
4 Submit Draft Phase Il Work Plan 22 Apr 94 *
5 Submit Final Phase | RFI/RI Report 3 May 94 *
1 Submit Draft Responsiveness Summary =~ 6 May 94 *
2 Submit Final CMS/FS Report 10 May 94 *
2 Submit Draft Proposed Plan 10 May 94
8 Submit Final Phase 1 RFI/RI Report 12 Jul 84 *
15 Submit Draft Phase | RFI/RI Report 1 Aug 94 on schedule
Submit Final CMS/FS Report 3 Aug 94 °
Submit Final Responsiveness Summary 3 Aug 94 *
Submit Draft CAD/ROD 3 Aug 94 ®
3 Submit Draft Phase | RFI/RI Report 8 Aug 94 ¢
Submit Final Proposed Plan 9 Aug 84 *
0 Submit Draft Phase | RFI/RI Report 25 Aug 94 ®
Submit Final Phase | RFI/RI Report 6 Sep 94 *
" Submit Draft Phase | Proposed IM/IRA 14 Apr 84 *
Decision Document
Submit Draft Phase Il RFI/RI Work Plan 13 Sep 94 *
2 Submit Final Phase | RFI/RI Report 15 Sep 94 » *
Submit Final Phase || RFI/RI Work Plan 19 Sep 94 *
1 Submit Draft Phase | RFI/RI Report 20 Sep 94 *
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*Behind original 1AG schedule; extension required.

1




